

Post Enhancement Rehearsal

Generated Sep 15, 2026, 14:11 UTC · Campaign #1

Based on the current campaign, task, and deliverable records.

Campaign Information Description Launch a local product with connected campaign records. Campaign type Social Media Target audience Local shoppers Platforms Instagram, Facebook, YouTube Campaign Goal Build launch awareness. Generate 25 product enquiries. Budget 5000.00 Start date Oct 1, 2026 End date Oct 31, 2026 In Progress	
Client Information Username rehearsalclient Full name Rehearsal Client Email rehearsalclient@example.com	

Assigned Employee

Marketing employee

Rehearsal Employee

Job title

Marketing Executive

Email

rehearsalemployee@example.com

Campaign Progress

Current campaign progress 65%



Task completion 100%



Campaign progress is the recorded campaign value. Task completion is calculated from completed tasks.

Task Summary

1 of 1 tasks completed

1
Total tasks

0
Pending

0
In Progress

1
Completed

Task Details

Task / Description	Assigned employee	Due date	Status
Prepare launch content Create the final creative for this campaign.	Rehearsal Employee	Oct 15, 2026	Completed

Deliverable Approval Summary

2

Total uploaded deliverables

0

Pending Review

1

Approved

1

Rejected

Deliverables

Title / Description	Uploaded by	Uploaded date	Approval status	File
Rejected creative Creative ready for review.	Rehearsal Employee	Sep 15, 2026, 14:11 UTC	Rejected	Open file
Approved creative Creative ready for review.	Rehearsal Employee	Sep 15, 2026, 14:11 UTC	Approved	Open file

Overall Status

Campaign status: **In Progress**. Recorded progress: **65%**.

1 of 1 tasks completed (100%). Deliverables: 1 approved, 0 pending review, 1 rejected.